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CCR No. 97-0956 Logged Date 6/12/97 Rev. - Request Type CCR

Priority Routine Urgent Emergency x Affected Release B.0 Change Class 11

Title (description)
Temporary access to multiple-drive stacker to test the “Request from Hell.”

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

NONE NONE

RTM Change Start New Baseline

Problem
In order to test the “Request from Hell,” part of the August Demo, DADS requires the use of a 8mm
multiple-drive stacker be attached to the DADS prototyping equipment. (see attachment for the
description of the “Request from Hell”)

Proposed Solution
Move a 8mm multiple-drive stacker from the Mini-DAAC and attach it to Sioux for the period June
12 through June 27.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Ray Simanowith
Signature Date

Office Rel. B Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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